



L1809 – Terminal C Improvements

**ADDENDA
&
RESPONSES TO QUESTIONS**
June 28, 2024

The attention of consultants submitting proposals for the RFQ is called to the following Addenda & Responses to Questions to the subject RFQ. The items set forth herein, whether of omission, addition, substitution, or clarifications are all to be included in and form a part of the proposal submitted.

Addenda:

Please substitute:

REQUEST FOR QUALIFICATIONS
CONSTRUCTION MANAGEMENT AT RISK SERVICES
SUPPLEMENTAL INFORMATION PACKAGE

Section 2.6 SCHEDULE [of the Request for Qualifications Construction Management at Risk Services Supplemental Information Package]

Milestone	Date
Pre-Qualification Briefing – ZOOM	Friday June 28, 2024 at 12:30pm via ZOOM Link: https://massport.zoom.us/j/89467699852 Meeting ID: 894 6769 9852
Deadline for submission of written questions	Friday, July 5, 2024 at 5:00pm
Official answers published by MPA	Friday, July 19, 2024
RFQ Submission Deadline	Thursday, August 1, 2024 at 12:00PM
RFP Issues to Shortlisted CMR Firms	August, 2024
RFP Submission Deadline	October, 2024
Interviews with Shortlisted CMR Firms	Fall, 2024
Construction Manager Selection	Fall, 2024
Execute Contract for Preconstruction Services	Winter, 2025
Execute Master Construction Services Agreement	Winter, 2025
Begin Construction	Spring, 2025
Substantial Completion	Fall, 2027

With:

Milestone	Date
Pre-Qualification Briefing – ZOOM	Friday June 28, 2024 at 12:30pm via ZOOM Link: https://massport.zoom.us/j/89467699852 Meeting ID: 894 6769 9852
Deadline for submission of written questions	Wednesday, July 10, 2024 at 5:00pm
Official answers published by MPA	Friday, July 19, 2024
RFQ Submission Deadline	Thursday, August 1, 2024 at 12:00PM
RFP Issues to Shortlisted CMR Firms	August, 2024
RFP Submission Deadline	October, 2024
Interviews with Shortlisted CMR Firms	Fall, 2024
Construction Manager Selection	Fall, 2024
Execute Contract for Preconstruction Services	Winter, 2025
Execute Master Construction Services Agreement	Winter, 2025
Begin Construction	Spring, 2025
Substantial Completion	Fall, 2027